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In 2008 it was discovered that there was a crack in one of the spillway aprons and water was infiltrating into this crack, the water had piped its way under the cement slab and was discharging out on the Witches Woods side of the spillway taking material from under the apron therefore leaving a void.  After discussing this issue with the Department of Environmental Protection (DEP) Karl Acimovic, a consulting engineer and land surveyor was contacted to come out and inspect the current problem. A temporary repair was established that would secure the spillway apron and prevent more piping.  The temporary repair consisted of the use of stone to fill the void and the use of hydraulic cement to fill in the cracked area.  This temporary repair was completed in early March 2009.

Upon completion of the temporary repair, Mr. Acimovic was retained to work on a plan for repairing the rest of the spillway.  Preliminary plans were received that called for the replacement of the two original aprons, pump grout under the new apron that was replace during the 1999-2001 Phase I Project,  re-pointing the bridge abutments and the original end wall on the Hiawatha Heights side of the spillway.  The preliminary plans were reviewed by the Board of Directors and it was decided to proceed with the project.  Final plans were proposed and submitted to the Board of Directors on November 21, 2009.  The plans for repairs to the proposed areas will address the leakage and/or seepage now running through and under the right spillway weir slab.  The scheduled work includes the removal of those sections of the existing concrete slab weir which was not replaced during prior repairs completed in 2001, and replacement of the new reinforced slab sections.  It also includes repair of the stone masonry wall on the left side of the spillway; repair of cracks, spalled and otherwise deteriorated sections of the two bridge piers; coating the piers subsequent to the completion of repairs; repair of eroded embankment adjacent to the right downstream side of the spillway with placement of grouted riprap; and placement of a new section of grouted riprap apron on the downstream side of the spillway where none now exists.  
The target date for these repairs would be during either late summer or early fall of 2010, when flow is normally low.  An early draw down of the lake may be necessary in order for the repair to be completed during favorable weather conditions.  If an early draw down is required, Lake Bunggee Tax District residents would be formally notified.
Before the actual work can be started several requirements must be met.  So far there has been an inspection of the spillway by underwater divers, a notice was posted in the newspaper that Lake Bunggee Tax District has submitted to the DEP an application under Connecticut General Statues Section(s) 22a-403 ( DAM CONSTRUCTION) for a permit to repair a dam, Wetlands have been delineated and a soil engineering study was performed.  One final engineering study is pending; Environmental Impact.
During the Phase I Project, Lake Bungee Tax District was fortunate enough to be able to cost share with the DEP a portion of the cost the repair.  In August of 2009, the necessary forms were completed and submitted for another cost share through the DEP.  Numerous telephone calls have been placed and conversations have revealed that the completed documents have been sitting on the desk of one the DEP employees since August without being looked at.  Assurance was given in March of 2010 that they would be review the request.  As of May 11, 2010, no response has been received.  Persistence will continue in the quest for monies to subsidize the project.  Letters will be generated to our local State Senator and State Representative seeking assistance in securing any available cost sharing.
Updates will be posted when available.

