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Last season it was discovered we had a crack in one of the spillway aprons. Over time water had infiltrated into this crack and piped its way under the slab and was coming out on the Witches Woods side of the spillway. This piping action scoured away material from under the apron leaving a void. The Board contacted an engineer to investigate this activity and determine a course of action.

After discussion with the Department of Environmental Protection, the Engineer came to the Board with a temporary repair plan which would secure the spillway apron and prevent any more piping. This action was to use stone to fill the void and use a special type of cement to fill the cracked area. This task has been completed in the beginning of March.
The Engineer is now working on a long range repair plan. This plan will be to replace the two original aprons and pump grout under the new apron that was replaced 1999-2000. The plan will also include re-pointing the bridge abutments and the original end-wall on the Hiawatha Heights side of the spillway.

The plan will include Engineering costs and project costs as well as permitting costs through the Department of Environmental Protection. We should have more information on this for the May bi-annual meeting so we can continue to move forward. After a brief discussion with the Engineer, we are if all goes well, looking at having a shovel ready project for the end of summer 2009. 

When finished with this work, our spillway should be in good shape for years to come.
Have a safe and fun filled summer on the Lake! 

Respectfully Submitted

Dwight E. Ryniewicz

